January 22, 2021
Attention: Nicolas Courville, Senior Enforcement Officer, Compliance and Enforcement Unit
Impact Assessment Agency of Canada
Sent via email to Nicolas.Courville@canada.ca

Dear Mr. Courville,
Re:

Greenstone Gold Mines Hardrock Project – Schedules (Condition 10 of Decision Statement)

Since approval of the Environmental Assessment (EA) for the Hardrock Project, Greenstone Gold Mines
(GGM) has been advancing planning and permitting in preparation for construction. This letter is to notify
you that GGM is intending to initiate tree clearing in a portion of the Project development area as early as
March 1, 2021. It should be noted that the owners have not yet made a formal construction decision as the
acquisition of Premier Gold Mines Limited by Equinox Gold is ongoing and is not complete at this time.
In addition, GGM is pleased to provide the schedules required as per Condition 10.1 and 10.2 of the Decision
Statement Issued under Section 54 of the Canadian Environmental Assessment Act, 2012 for the Hardrock
Project.
Pursuant to Condition 10.3, GGM will submit an update to schedules referred to in conditions 10.1 and 10.2
every year no later than December 31, until completion of all activities referred to in each schedule. Pursuant
to Condition 10.4, GGM will provide revised schedules if any change is made to the initial schedules provided.
GGM has also provided Indigenous groups with the schedules as per Condition 10.5.
Please let me know if you have any questions or would like to discuss the matter further.
Sincerely,

Shane Hayes
Environmental Superintendent
c.c.

Meaghan Murphy, Environmental Assessment Officer, Impact Assessment Agency of Canada
Meghan Bertenshaw, Project Coordinator, GGM

Attached:

Schedules required as per Condition 10.1 and 10.2 of Federal Decision Statement for the
Hardrock Project

2381 Bristol Circle, Suite B203 | Oakville, ON, Canada | L6H 5S9
www.greenstonegoldmines.com | Tel: 905-829-3134 | Fax: 905-829-7880
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1

Introduction

Greenstone Gold Mines GP Inc. (GGM) is planning to construct, operate and ultimately
decommission/close a new open pit gold mine, process plant, and associated ancillary facilities,
collectively known as the Hardrock Project (the Project). The Project’s environmental assessment (EA) was
approved by the Minister of the Environment, as outlined in the Decision Statement issued under Section
54 of the Canadian Environmental Assessment Act, 2012 (Decision Statement, dated December 10, 2018).
This Schedules Report has been developed in accordance with Conditions 10.1 and 10.2 which states:
10.1 The Proponent shall submit to the Agency a schedule for all conditions set out in this
Decision Statement no later than 60 days prior to the start of construction. This schedule
shall detail all activities planned to fulfill each condition set out in this Decision Statement
and the commencement and estimated completion month(s) and year(s) for each of these
activities.
10.2 The Proponent shall submit to the Agency a schedule outlining all activities required to
carry out all phases of the Designated Project no later than 60 days prior to the start of
construction. The schedule shall indicate the commencement and estimated completion
month(s) and year(s) and duration of each of these activities.
An update to schedules referred to in conditions 10.1 and 10.2 will be submitted to the Impact Assessment
Agency of Canada (formerly the Canadian Environmental Assessment Agency) every year no later than
December 31, until completion of all activities referred to in each schedule. If any change is made to the
initial schedules referred to in conditions 10.1 and 10.2 or to any subsequent update(s) referred to in
condition 10, GGM will provide an update to the Canadian Environmental Assessment Agency (Condition
10.4). GGM will provide Indigenous groups with the schedules referred to in conditions 10.1 and 10.2 and
the updates or revisions to the initial schedules pursuant to condition 10.3 and 10.4 at the same time the
Proponent provides these documents to the Agency.

2

Schedule for Meeting Conditions in Decision Statement

As required by Condition 10.1, Table 1 provides a schedule for meeting conditions identified in the
Decision Statement.
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Table 1: Schedule for Meeting Decision Statement Conditions
Condition
#
2.1

2.2

2.3

Condition Text
The Proponent shall ensure that its actions in meeting the conditions set
out in this Decision Statement during all phases of the Designated Project
are considered in a careful and precautionary manner, promote
sustainable development, are informed by the best information and
knowledge available at the time the Proponent takes action, including
community and Indigenous traditional knowledge, are based on methods
and models that are recognized by standard-setting bodies, are
undertaken by qualified individuals, and have applied the best available
economically and technically feasible technologies.
The Proponent shall, where consultation is a requirement of a condition
set out in this Decision Statement:
2.2.1 provide a written notice of the opportunity for the party or parties
being consulted to present their views and information on the subject of
the consultation;
provide all information relevant and applicable on the scope and the
subject matter of the consultation 2.2.2 and a period of time agreed upon
with the party or parties being consulted, not to be less than 15 days, to
prepare their views and information;
2.2.3 undertake an impartial consideration of all views and information
presented by the party or parties being consulted on the subject matter of
the consultation; and
2.2.4 advise in a timely manner the party or parties being consulted on
how the views and information received have been considered by the
Proponent
The Proponent shall, where consultation with Indigenous groups is a
requirement of a condition set out in this Decision Statement,
communicate with each Indigenous group with respect to the manner to
satisfy the consultation requirements referred to in condition 2.2,

Activities Planned to Fulfill
Condition
Refer to activities listed
under applicable conditions

Commencement
Date
December 10,
2018

Estimated Completion
Date
Ongoing through life of
mine

Refer to activities listed
under applicable conditions

Refer to dates
listed under
applicable
conditions

Ongoing through life of
mine

Refer to activities listed
under applicable conditions

Refer to dates
listed under
applicable
conditions

Ongoing through life of
mine
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Condition
#

2.4

2.5

2.6

Condition Text
including methods of notification, the type of information and the period
of time to be provided when seeking input, the process to be used by the
Proponent to undertake impartial consideration of all views and
information presented on the subject of the consultation, and the period
of time and the means to advise Indigenous groups of how their views and
information were considered by the Proponent.
The Proponent shall, where a follow-up program is a requirement of a
condition set out in this Decision Statement, determine, as part of the
development of each follow-up program and in consultation with the party
or parties being consulted during the development, the following
information:
2.4.1 the methodology, location, frequency, timing and duration of
monitoring associated with the follow-up program;
2.4.2 the scope, content and frequency of reporting of the results of the
follow-up program;
2.4.3 the levels of environmental change relative to baseline conditions
that would require the Proponent to implement modified or additional
mitigation measure(s), including instances where the Proponent may
require Designated Project activities to be stopped; and
2.4.4 the technically and economically feasible mitigation measures to be
implemented by the Proponent if monitoring conducted as part of the
follow-up program shows that the levels of environmental change referred
to in condition 2.4.3 have been reached or exceeded.
The Proponent shall maintain the information referred to in condition 2.4
during the implementation of each follow-up program in consultation with
the party or parties being consulted during the development of each
follow-up program.
The Proponent shall provide the follow-up programs referred to in
conditions 3.15, 3.16, 3.17, 4.6, 4.7, 5.3, 5.4, 5.5 and 6.9 to the Agency and
to the party or parties being consulted during the development of each

Activities Planned to Fulfill
Condition

Commencement
Date

Estimated Completion
Date

Refer to activities listed
under applicable conditions

Refer to dates
listed under
applicable
conditions

Ongoing through life of
mine

Refer to activities listed
under applicable conditions

Refer to dates
listed under
applicable
conditions
Refer to dates
listed under

Ongoing through life of
mine

Refer to activities listed
under applicable conditions

Uncontrolled when Printed

Ongoing through life of
mine

HP-GGM-EV-136-0061_0
Page 5 of 34

Condition
#

2.7

2.8

2.9

Condition Text
follow-up program prior to the implementation of each follow-up
program. The Proponent shall also provide any update(s) made pursuant
to condition 2.5 to the Agency and to the party or parties being consulted
during the development of each follow-up program within 30 days of the
follow-up program being updated.
The Proponent shall, where a follow-up program is a requirement of a
condition set out in this Decision Statement:
2.7.1 conduct the follow-up program according to the information
determined pursuant to condition 2.4;
2.7.2 undertake monitoring and analysis to verify the accuracy of the
environmental assessment as it pertains to the particular condition and/or
to determine the effectiveness of any mitigation measure(s);
2.7.3 determine whether modified or additional mitigation measures are
required based on the monitoring and analysis undertaken pursuant to
condition 2.7.2; and
2.7.4 if modified or additional mitigation measures are required pursuant
to condition 2.7.3, develop and implement these mitigation measures in a
timely manner and monitor them pursuant to condition 2.7.2.
Where consultation with Indigenous groups is a requirement of a followup program, the Proponent shall discuss with each Indigenous group
opportunities for their participation in the implementation of the followup program, including the analysis of the follow-up results and whether
modified or additional mitigation measures are required, as set out in
condition 2.7
The Proponent shall, commencing in the reporting year during which the
Proponent begins the implementation of the conditions set out in this
Decision Statement, prepare an annual report that sets out:
2.9.1 the activities undertaken by the Proponent in the reporting year to
comply with each of the conditions set out in this Decision Statement;
2.9.2 how the Proponent complied with condition 2.1;

Activities Planned to Fulfill
Condition

Commencement
Date
applicable
conditions

Estimated Completion
Date

Refer to activities listed
under applicable conditions

Refer to dates
listed under
applicable
conditions

Ongoing through life of
mine

Refer to activities listed
under applicable conditions

Refer to dates
listed under
applicable
conditions

Ongoing through life of
mine

Submission of Annual
Report

First Annual
Report submitted
on December 3,
2020

Ongoing through life of
mine
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Condition
#

2.10

2.11

Condition Text
2.9.3 for conditions set out in this Decision Statement for which
consultation is a requirement, how the Proponent considered any views
and information that the Proponent received during or as a result of the
consultation;
2.9.4 the information referred to in conditions 2.4 and 2.5 for each followup program;
2.9.5 the results of the follow-up program requirements identified in
conditions 3.15, 3.16, 3.17, 4.6, 4.7, 5.3, 5.4, 5.5 and 6.9; and
2.9.6 any modified or additional mitigation measures implemented or
proposed to be implemented by the Proponent, as determined under
condition 2.7.
The Proponent shall submit to the Agency the annual report referred to in
condition 2.9, including an executive summary in both official languages,
no later than December 31 following the reporting year to which the
annual report applies.
The Proponent shall publish on the Internet, or any medium which is
publicly available, the annual reports and the executive summaries referred
to in conditions 2.9 and 2.10, the information submitted to the Agency
pursuant to condition 2.15, the offsetting plan(s) referred to in condition
3.12, the communication plan referred to in condition 5.7, the
communication plan referred to in condition 6.4, the concerns raised
pursuant to condition 6.5 and measures taken by the Proponent to address
these concerns, the bald eagle (Haliaeetus leucocephalus) protection plan
referred to in condition 7.1, the reports related to accidents and
malfunctions referred to in conditions 9.4.2 and 9.4.3, the communication
plan referred to in condition 9.5, the schedules referred to in conditions
10.1, and 10.2, and any update(s) or revision(s) to the above documents,
upon submission of these documents to the parties referenced in the
respective conditions. The Proponent shall keep these documents publicly
available for 25 years following the end of operation, or until the end of

Activities Planned to Fulfill
Condition

Submission of Annual
Report

• Posting of documents on
GGM website
• Notification of posting to
Agency and Indigenous
groups
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Commencement
Date

Estimated Completion
Date

First Annual
Report submitted
on December 3,
2020
Prior to
construction

Ongoing through life of
mine

Ongoing through life of
mine
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Condition
#

2.12

2.13

2.14

2.15

3.1

Condition Text
decommissioning of the Designated Project, whichever comes first. The
Proponent shall notify the Agency and Indigenous groups of the availability
of these documents within 48 hours of their publication.
When the development of any plan is a requirement of a condition set out
in this Decision Statement, the Proponent shall submit the plan to the
Agency prior to construction, unless otherwise required through the
condition.
The Proponent shall notify the Agency and Indigenous groups in writing no
later than 30 days after the day on which there is any transfer of
ownership, care, control or management of the Designated Project in
whole or in part.
The Proponent shall consult with Indigenous groups and relevant
authorities prior to initiating any changes to the Designated Project that
may result in adverse environmental effects, and shall notify the Agency in
writing no later than 60 days prior to initiating the change(s).

In notifying the Agency pursuant to condition 2.14, the Proponent shall
provide the Agency with a description of the potential adverse
environmental effects of the change(s) to the Designated Project, the
proposed mitigation measures and follow-up requirements to be
implemented by the Proponent and the results of the consultation with
Indigenous groups and relevant authorities.
The Proponent shall salvage and relocate fish prior to conducting any
Designated Project activity requiring removal of fish habitat in a manner
consistent with any authorization issued under the Fisheries Act and its
regulations. The Proponent shall salvage and relocate fish in consultation
with Indigenous groups and to the satisfaction of Fisheries and Oceans

Activities Planned to Fulfill
Condition

Commencement
Date

Estimated Completion
Date

Submission of Plans to the
Agency

Prior to
construction

March 1, 2021

No later than 30-days after
the day on which there is a
transfer (Notification)

Not currently
planned

Ongoing through life of
mine

• Consult prior to initiating
any changes that may
result in adverse
environmental effects.
• No later than 60-days
prior to initiating the
changes(s) (Notification)

• Design
Optimization
Report
consulted on in
2019
• Submitted to
IAA in October
2019
Not currently
planned

Ongoing through life of
mine

• Consultation on
Offsetting Plan
complete in
2019
• Fish Salvages to
be carried out

Start of operation

Provide a description of
effects and mitigation
(Submission of Report)

• Offsetting Plan
• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
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Condition
#

3.2

3.3

3.4

3.5

Condition Text
Canada and other relevant authorities.
3.1.1 The Proponent shall discuss, prior to the start of fish salvaging and
relocating activities, with each Indigenous group, opportunities for their
participation in these activities.
The Proponent shall develop, prior to the start of blasting activities in or
near water, and implement, during blasting activities in or near water,
mitigation measures to avoid or prevent adverse effect to fish and fish
habitat from the use of explosives in a manner consistent with the
Fisheries Act and its regulations. When developing these measures, the
Proponent shall take into account Fisheries and Oceans Canada’s
Measures to avoid causing harm to fish and fish habitat including aquatic
species at risk as it pertains to the use of explosives in or near water. The
Proponent shall submit these measures to the Agency before
implementing them.
The Proponent shall design, install and operate the water intake structures
in Kenogamisis Lake in a manner which reduces the incidental capture of
fish by entrainment and impingement through the use of an appropriately
sized fish screen, taking into account Fisheries and Oceans Canada’s
Freshwater Intake End-of-Pipe Fish Screen Guideline and in a manner
consistent with the Fisheries Act and its regulations.
The Proponent shall comply with the Metal and Diamond Mining Effluent
Regulations and the pollution prevention provisions of the Fisheries Act.
The Proponent shall collect and direct contact water from the waste rock
storage areas (including any temporary storage location of excavated
historical tailings), overburden storage area and ore stockpile to contact
water collection ditches for reuse in Designated Project activities, and
treat excess water that cannot be reused.

Activities Planned to Fulfill
Condition
and Environmental
Monitors

Commencement
Date
during
construction
phase

Fish and Fish Habitat
Follow-Up Monitoring Plan

Plan to be
submitted prior to
construction
(March 2021)

February 15, 2021

• Detailed engineering

• Design
completed in
2019
• Installation
throughout
2021 - 2023

To be operated
throughout life of mine

• Detailed engineering
• Aquatic Management
and Monitoring Plan

Start of
construction
(March 2021)

Ongoing through life of
mine

• Detailed engineering
• Water Management and
Monitoring Plan

Start of operation
(March 2024)

Ongoing through life of
mine
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Condition
#
3.6

Condition Text

Activities Planned to Fulfill
Condition

Commencement
Date
Start of operation
(March 2024)

Estimated Completion
Date
Ongoing through life of
mine

Installation of cyanide
destruction circuit

2022

Start of operation
(March 2024)

• Detailed engineering
• Water Management and
Monitoring Plan

Start of operation
(March 2024)

Ongoing through life of
mine

The Proponent shall collect and direct, during operation, contact water
from the tailings management facility, including the final location of the
excavated historical tailings, to the collection ponds associated with the
tailings management facility.
The Proponent shall install, prior to operation, and use a cyanide
destruction circuit to reduce cyanide concentrations in tailings before the
tailings are directed to the tailings management facility during operation.
The Proponent shall maintain the contact water collection ditches around
the waste rock storage areas, overburden storage area, ore stockpile and
the tailings management facility after operation and as necessary to
comply with the Metal and Diamond Mining Effluent Regulations and the
pollution prevention provisions of the Fisheries Act.
The Proponent shall not connect the pit lake to Kenogamisis Lake until
such time that water in the pit lake complies with the pollution prevention
provisions of the Fisheries Act.

• Detailed engineering
• Water Management and
Monitoring Plan

• Closure Plan
• Ongoing water
monitoring

N/A

N/A

3.10

The Proponent shall treat contact water taking into account the Canadian
Council of Minister of the Environment’s Canadian Water Quality
Guidelines for Protection of Aquatic Life.

• Water Management and
Monitoring Plan
• Permitting, construction
and operation of
temporary and full-scale
effluent treatment plans

Start of
Construction
(March 2021)

Ongoing through life of
mine

3.11

The Proponent shall mitigate, in consultation with Indigenous groups and
relevant authorities, the adverse environmental effects on water quality,
including in the Southwest Arm, Central Basin and Barton Bay of
Kenogamisis Lake, Goldfield Creek Tributary, Mosher Lake and the
Southwest Arm Tributary, caused by the presence of unexcavated
historical tailings. In doing so, the Proponent shall promote runoff and
reduce infiltration by:
3.11.1 covering the exposed portions of the in situ historical tailings. The
Proponent shall complete the covering of the in situ historical tailings as

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Covering of exposed
portions of in-situ
historical tailings

• Consultation
initiated in 2019
• Historical
tailings
relocation to
begin in 2023

• Cover to be placed on
in-situ historical
tailings as soon after
tailings have been
excavated as
technically feasible
• Historical tailings
relocation to be
carried out in phases
throughout

3.7

3.8

3.9
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Condition
#

Condition Text
soon after tailings have been excavated as technically feasible; and
3.11.2 managing contaminated soils near the historical Hardrock and
MacLeod-Mosher plant sites and the unexcavated historical tailings.

Activities Planned to Fulfill
Condition
• Managing contaminated
soils in accordance with
Soil Management Plan

Commencement
Date

Estimated Completion
Date
development of the
open pit with
estimated
completion in 2028
Plan to be carried out
throughout life of mine

3.12

The Proponent shall develop, to the satisfaction of Fisheries and Oceans
Canada and Environment and Climate Change Canada and in consultation
with Indigenous groups, any offsetting plan(s) related to any residual
serious harm to fish associated with the carrying out of the Designated
Project. The Proponent shall implement the plan. The Proponent shall
submit any approved offsetting plan(s) to the Agency prior to
implementation.

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Offsetting Plan

Plan submitted on
November 13,
2020

3.13

The Proponent shall, for any fish habitat offsetting measure(s) proposed in
any offsetting plan(s) referred to in condition 3.12 that may cause adverse
environmental effects not considered in the environmental assessment,
develop and implement, following consultation with Indigenous groups,
Fisheries and Oceans Canada and Environment and Climate Change
Canada, measures to mitigate those effects. The Proponent shall submit
these measures to the Agency before implementing them.
The Proponent shall develop, prior to construction, and implement, during
all phases of the Designated Project and in a manner consistent with the
Fisheries Act and its regulations, measures to control erosion and
sedimentation in the project development area. The Proponent shall
submit these measures to the Agency before implementing them. Among
other measures, the Proponent shall maintain stream bank stability using
ditches and diversion berms.
The Proponent shall develop, prior to the start of blasting activities in or
near water and in consultation with relevant authorities, a follow‐up
program to determine the effectiveness of the mitigation measures as it
pertains to the adverse environmental effects of blasting on fish and fish

• Offsetting Plan

Plan submitted on
November 13,
2020

Plan to be carried out
throughout life of mine

• Fish and Fish Habitat
Follow-Up Monitoring
Plan

Plan to be
submitted prior to
construction
(March 2021)

Plan to be carried out
throughout life of mine

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees

• Consultation
initiated
October 2019
• Plan to be
submitted prior

Plan to be carried out
throughout
construction and
operation

3.14

3.15
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Condition
#

3.16

Condition Text
habitat, including aquatic listed species at risk. The Proponent shall
implement the follow-up program during blasting activities. As part of the
implementation of the follow-up program, the Proponent shall:
3.15.1 monitor instantaneous pressure and peak particle velocity during
the first blasting event;
3.15.2 if the results of the monitoring referred to in conditions 3.15.1
demonstrate that modified or additional mitigation measures are required
to protect fish and fish habitat, including aquatic listed species at risk, from
blasting, develop, prior to the next blasting event and in consultation with
relevant authorities, modified or additional mitigation measures pursuant
to condition 2.7; and
3.15.3 implement the modified or additional mitigation measures referred
to in condition 3.15.2 during all subsequent blasting events. The
Proponent shall submit these measures to the Agency before
implementing them.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups and relevant authorities, a follow-up program to
verify the accuracy of the environmental assessment and to determine the
effectiveness of the mitigation measures as it pertains to adverse
environmental effects on fish and fish habitat caused by changes in water
quality in Kenogamisis Lake, Mosher Lake and the Southwest Arm
Tributary. The Proponent shall implement the follow-up program during all
phases of the Designated Project, including the environmental effects
monitoring requirements set out in Schedule 5 of the Metal and Diamond
Mining Effluent Regulations. As part of the implementation of the followup program, the Proponent shall:
3.16.1 monitor, at least quarterly during all phases of the Designated
Project, nutrient levels, algae abundance, and dissolved oxygen levels in
Kenogamisis Lake, Mosher Lake and the Southwest Arm Tributary;
3.16.2 monitor, at least quarterly during the time that effluent is

Activities Planned to Fulfill
Condition
and Environmental
Monitors
• Fish and Fish Habitat
Follow-Up Monitoring
Plan
• Implementation of
monitoring as noted in
condition

Commencement
Date
to construction
(March 2021)
• Monitoring to
be carried out
throughout
construction
and operation

Estimated Completion
Date

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Fish and Fish Habitat
Follow-Up Monitoring
Plan
• Implementation of
monitoring as noted in
condition

• Consultation
initiated
October 2019
• Plan to be
submitted prior
to construction
(March 2021)
• Monitoring to
be carried out in
construction,
operation and
closure

• Plan to be carried out
in construction,
operation, and
closure
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Condition
#

3.18

Condition Text
discharged in Kenogamisis Lake, concentrations of arsenic, unionized
ammonia and total phosphorus in Kenogamisis Lake;
3.16.3 monitor, at least quarterly during all phases of the Designated
Project, concentrations of arsenic in Mosher Lake, Barton Bay and the
Southwest Arm Tributary; and
3.16.4if the results of the monitoring referred to in conditions 3.16.1,
3.16.2 or 3.16.3 demonstrate that modified or additional mitigation
measures are required to protect fish and fish habitat from changes to
water quality, develop and implement modified or additional mitigation
measures pursuant to condition 2.7. The Proponent shall submit these
measures to the Agency before implementing them.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups and relevant authorities, a follow-up program to
verify the accuracy of the environmental assessment and to determine the
effectiveness of the mitigation measures as it pertains to the adverse
environmental effects on fish and fish habitat of from changes in
groundwater quality caused by the Designated Project. The Proponent
shall implement the follow-up program during all phases of the Designated
Project. As part of the implementation of the follow-up program, the
Proponent shall:
3.18.1 monitor groundwater seepage flows, levels and quality at sites
located upgradient, downgradient and cross-gradient of the tailings
management facility, waste rock storage areas, overburden storage area,
ore stockpile and historical MacLeod and Hardrock tailings, using as
benchmarks the concentrations predicted by the Proponent in Table 9-20
of the Environmental Impact Statement; and
3.18.2 if the results of the monitoring referred to in condition 3.17.1
demonstrate that modified or additional mitigation measures are required
to mitigate adverse environmental effects on fish and fish habitat of
changes in groundwater quality caused by the Designated Project, develop

Activities Planned to Fulfill
Condition

Commencement
Date

Estimated Completion
Date

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Fish and Fish Habitat
Follow-Up Monitoring
Plan
• Implementation of
monitoring as noted in
condition

• Consultation
initiated
October 2019
• Plan to be
submitted prior
to construction
(March 2021)
• Monitoring to
be carried out in
construction,
operation and
closure

• Plan to be carried out
in construction,
operation and
closure
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#

4.1

4.2

4.3

Condition Text
and implement modified or additional mitigation measures pursuant to
condition 2.7. The Proponent shall submit these measures to the Agency
before implementing them.
The Proponent shall carry out the Designated Project in a manner that
protects migratory birds and avoids harming, killing or disturbing
migratory birds or destroying, disturbing or taking their nests or eggs. In
this regard, the Proponent shall take into account Environment and
Climate Change Canada’s Avoidance Guidelines and the risk of incidental
take. The Proponent’s actions when carrying out the Designated Project
shall be in compliance with the Migratory Birds Convention Act, 1994, the
Migratory Birds Regulations and the Species at Risk Act.
The Proponent shall undertake, in consultation with Indigenous groups
and relevant authorities, progressive reclamation of the project
development area. The Proponent shall identify, prior to the start of
progressive reclamation and in consultation with Indigenous groups and
relevant authorities, plant species native to the area of the Designated
Project to use for revegetation as part of the progressive reclamation,
including species suitable to create habitat for migratory birds.

The Proponent shall compensate, in consultation with relevant authorities,
the loss of barn swallow (Hirundo rustica) nesting sites as a result of the
Designated Project, taking into account Ontario’s Recovery Strategy for
Barn Swallow (Hirundo rustica). In doing so, the Proponent shall install,
prior to construction, and maintain, during three years, artificial barn
swallow (Hirundo rustica) nesting structures.

Activities Planned to Fulfill
Condition

Commencement
Date

Estimated Completion
Date

• Biodiversity
Management and
Monitoring Plan

Start of
construction
(March 2021)

Plan to be carried out
throughout
construction and
operation

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Biodiversity
Management and
Monitoring Plan
• Closure Plan

• Consultation
initiated
October 2019
• To be carried
out starting in
operations

Plan to be carried out
throughout operation
and Closure

• Consultation
initiated
October 2019
• To be carried
out prior to
MTO Patrol Yard
building removal
(January 2022)

Start of operation
(March 2023)

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Barn Swallow Mitigation
and Restoration Plan
(Appendix I of the
Biodiversity
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The Proponent shall establish, during construction, a speed limit of no
more than 65 kilometres per hour on all roads within the project
development area, including the portion of Highway 11 to be realigned by
the Proponent located within the project development area, and shall
require employees and contractors associated with the Designated Project
to abide by this limit.
The Proponent shall establish, during operation and decommissioning, a
speed limit of no more than 65 kilometres per hour on all roads within the
project development area, excepting the portion of Highway 11 located
within the project development area, and shall require employees and
contractors associated with the Designated Project to abide by this limit.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups and relevant authorities, a follow-up program to
verify the accuracy of the environmental assessment as it pertains to the
use by migratory birds of surface water facilities in the project
development area. As a part of the implementation of the follow-up
program, the Proponent shall:
4.6.1 monitor, at times migratory birds may be present in the project
development area, the use by migratory birds of the tailings management
facility, contact water collection ditches and collection ponds during all
phases of the Designated Project until such time that water quality in
these structures meet legislative requirements and water quality
objectives. The water quality objectives are to be established using an
ecological risk based approach, developed in consultation with Indigenous
groups and relevant authorities;
4.6.2 monitor, at times migratory birds may be present in the project
development area, the use by migratory birds of the pit lake from the start
of filling of the pit lake and until the end of decommissioning; and

Activities Planned to Fulfill
Condition
Management and
Monitoring Plan)
Establishment of speed
limit

Commencement
Date

Estimated Completion
Date

Start of
construction
(March 2021)

Start of operation
(March 2023)

Establishment of speed
limit

Start of operation
(March 2023)

Ongoing through life of
mine

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Wildlife-Water
Monitoring and
Management Plan
• Implementation of
monitoring as noted in
condition

• Consultation
initiated
October 2019
• Plan submitted
in December
2020
• Monitoring to
be carried out in
construction,
operation and
closure

• Plan to be carried out
in construction,
operation and
closure
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4.6.3 if results of the monitoring referred to in conditions 4.6.1 or 4.6.2
indicate that migratory birds use the tailing management facility, the
contact water collection ditches, the collection ponds or the pit lake,
develop and implement deterrent measures pursuant to condition 2.7.
The Proponent shall submit these measures to the Agency before
implementing them.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups and relevant authorities, a follow-up program to
verify the accuracy of the environmental assessment and to determine the
effectiveness of all mitigation measures to avoid harm to migratory birds,
their eggs and nests, including the mitigation measures used to comply
with conditions 4.1 to 4.5. As part of the development of the follow-up
program, the Proponent shall identify performance indicators that shall be
used by the Proponent to evaluate the effectiveness of the progressive
reclamation referred to in condition 4.2. The Proponent shall implement
the follow-up program during all phases of the Designated Project. As part
of the implementation of the follow-up program, the Proponent shall:
4.7.1 conduct migratory bird surveys annually for the first five years
following completion of construction to assess migratory bird use of the
project development area. The Proponent shall determine the
methodology for the migratory bird surveys in consultation with
Indigenous groups and relevant authorities. The Proponent shall
determine, in consultation with Indigenous groups and relevant
authorities and based on the results of the initial surveys, if additional
surveys within the project development area are required after the first
five years following completion of construction and at what frequency and
in which locations these additional surveys shall occur;
4.7.2 monitor the effectiveness of the progressive reclamation referred to
in condition 4.2, including the establishment of native plant species to
create habitat for migratory birds, annually during operation and during

Activities Planned to Fulfill
Condition

Commencement
Date

Estimated Completion
Date

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Migratory Birds Nest
Management Plan
• Implementation of
monitoring as noted in
condition

• Consultation
initiated
October 2019
• Plan submitted
in December
2020
• Monitoring to
be carried out in
construction,
operation and
closure

• Plan to be carried out
in construction,
operation and
closure
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the first five years of decommissioning and every five years thereafter until
the Proponent has determined, in consultation with Indigenous groups
and relevant authorities, that the performance indicators have been met;
4.7.3 monitor barn swallow (Hirundo rustica) nesting activity and use of
the artificial nesting structures referred to in condition 4.3 annually during
the first three years following the installation of the nesting structures and
at times barn swallow (Hirundo rustica) may be present in the project
development area; and
4.7.4 monitor collisions between vehicles associated with the Designated
Project and migratory birds within the project development area during all
phases of the Designated Project.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups, measures to mitigate emissions of dust generated
by the Designated Project, including dust from vehicles associated with the
Designated Project on roads located within the project development area
and dust generated during the transport of historical tailings, that take
into account the standards and criteria set out in the Canadian Council of
Ministers of the Environment's Canadian Ambient Air Quality Standards
and Ontario’s Ambient Air Quality Criteria. The Proponent shall submit
these measures to the Agency before implementing them. The Proponent
shall implement these measures during construction, operation and the
first five years of decommissioning.
The Proponent shall install prior to operation, and use during ore crushing
and transfer, crushers with dust collection systems.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups and relevant authorities, a follow-up program to
verify the accuracy of the environmental assessment and to determine the
effectiveness of the mitigation measures as it pertains to the adverse
environmental effects on the health of Indigenous Peoples of changes to
air quality. As part of the follow-up program, the Proponent shall:

Activities Planned to Fulfill
Condition

Commencement
Date

Estimated Completion
Date

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Air Quality Management
and Monitoring Plan

• Consultation
initiated
October 2019
• Plan to be
submitted prior
to construction
(March 2021)

• Plan to be carried out
throughout
construction and
operation

Installation of dust
collection systems

2022

Prior to operation
(March 2023)

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors

• Consultation
initiated
October 2019
• Health of
Indigenous
Peoples Follow-

• Plan to be carried out
throughout
construction and
operation
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5.3.1 identify, as part of the development of the follow-up program,
monitoring locations for air contaminants within areas used by Indigenous
groups for traditional purposes or within areas representative of air quality
in areas used by Indigenous groups for traditional purposes;
5.3.2 monitor, during construction, operation and the first five years of
decommissioning, total suspended particulates, particulate matter
(PM10), fine particulate matter (PM2.5) and nitrogen dioxide at the
monitoring locations identified pursuant to condition 5.3.1, using as
benchmarks the standards and criteria set out in the Canadian Council of
Ministers of the Environment's Canadian Ambient Air Quality Standards
and Ontario’s Ambient Air Quality Criteria. The Proponent shall monitor
total suspended particulates, fine particulate matter (PM2.5) and nitrogen
dioxide at least monthly and shall monitor particulate matter (PM10) in
real-time;
5.3.3 monitor, at least annually during construction and for the first two
years of operation, airborne benzene and benzo(a)pyrene at the
monitoring locations identified pursuant to condition 5.3.1. The Proponent
shall determine, in consultation with Indigenous groups and relevant
authorities and based on the results of the monitoring, if additional
monitoring is required after the first two years of operation and at what
frequency this additional monitoring shall occur; and
5.3.4 monitor, during construction and for the first two years of operation,
silt content on roads within the project development area. The Proponent
shall determine, in consultation with Indigenous groups and relevant
authorities and based on the results of the monitoring, if additional
monitoring is required after the first two years of operation and at what
frequency this additional monitoring shall occur.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups and relevant authorities, a follow-up program to
verify the accuracy of the environmental assessment as it pertains to the

Activities Planned to Fulfill
Condition
• Air Quality Management
and Monitoring Plan
• Health of Indigenous
Peoples Follow-up
Program
• Implementation of
monitoring as noted in
condition

• Consultation with
Indigenous Communities
through Environmental

Uncontrolled when Printed

Commencement
Date
up Program
submitted
November
4,2020

• Consultation
initiated
October 2019

Estimated Completion
Date

Plan to be carried out
throughout
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adverse environmental effects on the health of Indigenous Peoples of
changes in concentrations of contaminants in water and fish. As part of
the implementation of the follow-up program, the Proponent shall:
5.4.1 monitor, at least quarterly during construction and the first five years
of operation, mercury in the Southwest Arm Tributary, using as a
benchmark a concentration of 0.04 micrograms per litre. The Proponent
shall determine, in consultation with Indigenous groups and relevant
authorities and based on the results of the monitoring, if additional
monitoring is required after the first five years of operation and at what
frequency this additional monitoring shall occur; and
5.4.2 monitor, at least quarterly during construction and the first five years
of operation, methylmercury in the Southwest Arm Tributary, using as a
benchmark a concentration of 0.0001 micrograms per litre. The Proponent
shall determine, in consultation with Indigenous groups and relevant
authorities and based on the results of the monitoring, if additional
monitoring is required after the first five years of operation and at what
frequency this additional monitoring shall occur.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups and relevant authorities, a follow-up program to
verify the accuracy of the environmental assessment and to determine the
effectiveness of the mitigation measures as it pertains to the adverse
environmental effects on the health of Indigenous Peoples of changes in
concentrations of contaminants in country foods caused by the Designated
Project. The Proponent shall implement the follow-up program during all
phases of the Designated Project. As part of the development of the
follow-up program, the Proponent shall identify, in consultation with
Indigenous groups and relevant authorities, species of vegetation, fish and
wildlife that shall be monitored and shall determine, in consultation with
Indigenous groups and relevant authorities, the sampling and analytical
methodology that shall be applied for the monitoring of each species,

Activities Planned to Fulfill
Condition
Advisory Committees
and Environmental
Monitors
• Water Management and
Monitoring Plan
• Health of Indigenous
Peoples Follow-up
Program
• Implementation of
monitoring as noted in
condition

Commencement
Date
• Plans to be
submitted prior
to construction
(March 2021)

Estimated Completion
Date
construction and
operation

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Aquatic Management
and Monitoring Plan
• Biodiversity
Management and
Monitoring Plan
• Health of Indigenous
Peoples Follow-up
Program

• Consultation
initiated
October 2019
• Plans to be
submitted prior
to construction
(March 2021)

• Plans to be submitted
prior to construction
(March 2021)
• Plans to be carried
out in construction,
operation and
closure
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including how samples will be collected. As part of the implementation of
the follow-up program, the Proponent shall:
5.5.1 monitor, at least every two years, during the first six years of
operation, mercury, methylmercury and arsenic concentrations in walleye
(Sander vitreus) tissue according to the methodology determined pursuant
to condition 5.5. The Proponent shall determine, in consultation with
Indigenous groups and relevant authorities and based on the results of the
monitoring, if additional monitoring is required after the first six years of
operation and at what frequency this additional monitoring shall occur;
and
5.5.2 monitor, at least every two years, during the first six years of
operation, concentrations of metals, including mercury and arsenic, in
small mammals according to the methodology determined pursuant to
condition 5.5. The Proponent shall determine, in consultation with
Indigenous groups and relevant authorities and based on the results of the
monitoring, if additional monitoring is required after the first six years of
operation and at what frequency this additional monitoring shall occur.
The Proponent shall participate in any regional initiative that is established
for the analysis of contaminants in moose (Alces alces) tissue in the region,
should there be any such initiative(s) during construction or operation of
the Designated Project.
The Proponent shall develop, in consultation with Indigenous groups and
relevant authorities, a communication plan to share the results of the
follow-up programs referred to in conditions 5.3, 5.4 and 5.5 with
Indigenous groups and relevant authorities, including any potential health
risks, in plain language, and the modified or additional mitigation
measures developed and implemented by the Proponent pursuant to
condition 2.7. The Proponent shall develop the communication plan prior
to construction and shall implement and maintain it up to date during the

Activities Planned to Fulfill
Condition
• Implementation of
monitoring as noted in
condition

Commencement
Date

Estimated Completion
Date

No currently planned
activities

Not currently
planned

Not currently planned

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors

• Consultation on
Health of
Indigenous
Peoples Followup Program to
begin in January
2020
• Consultation on
Communications

Ongoing through life of
mine
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periods of time that the follow-up programs referred to in conditions 5.3,
5.4 and 5.5 are implemented

6.1

The Proponent shall establish, in consultation with Indigenous groups and
prior to undertaking construction activities that will restrict access to the
Southwest Arm of Kenogamisis Lake, alternate unrestricted access to the
Southwest Arm of Kenogamisis Lake and shall maintain that alternate
access during all phases of the Designated Project, to the extent that such
access is safe.

6.2

The Proponent shall maintain unrestricted access along Goldfield Road
during all phases of the Designated Project and to the Goldfield Creek
diversion channel starting when the Proponent has completed the
progressive reclamation referred to in condition 4.2 and until the end of
decommissioning, to the extent that such access is safe.

6.3

The Proponent shall only conduct blasting activities between 10:00 am and
4:00 pm and shall not conduct blasting on statutory holidays and on days
of cultural importance that the Proponent shall identify in consultation
with Indigenous groups, unless required for safety reasons or unless the
Proponent has advised Indigenous groups pursuant to condition 6.4.2 of
any update to the blasting schedule.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups and relevant authorities, a communication plan to
share information related to Designated Project activities and about the
adverse environmental effects of the Designated Project with Indigenous

6.4

Activities Planned to Fulfill
Condition
• Health of Indigenous
Peoples Follow-up
Program
• Communication Plan

Commencement
Date
Plan initiated
October 2019

Estimated Completion
Date

• Design
Optimization
Report
consulted on in
2018
• Alternate access
to be
constructed
during
construction
phase

• Design Optimization
Report consulted on
in 2018
• Alternate access to
be in place prior to
start of operation
(March 2023)
• Alternate access to
be maintained
through life of mine

• Start of
construction
(March 2021)
• After
progressive
reclamation

Ongoing through life of
mine

• Only conduct blasting as
described
• Noise and Vibration
Management and
Monitoring Plan

Start of
construction
(March 2021

Ongoing through life of
mine

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees

Consultation on
Communications
Plan initiated in
October 2019

Ongoing through life of
mine

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Design Optimization
Report
• Construct/maintain
alternate unrestricted
access
• Maintain unrestricted
access along Goldfield
Road
• Maintain unrestricted
access to Goldfield Creek
after progressive
reclamation complete
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groups. The Proponent shall implement and maintain the communication
plan up-to- date during all phases of the Designated Project. The
communication plan shall include procedures, including timing and
methods, for sharing information on the following:
6.4.1 the location and timing of Designated Project activities that may
permanently or temporarily affect navigation within the project
development area and in the Southwest Arm of Kenogamisis Lake,
including the locations of the effluent discharge location and the
freshwater intakes in Kenogamisis Lake; and
6.4.2 the dates and times of all regularly-scheduled blasting events to be
conducted by the Proponent and how the Proponent will notify Indigenous
groups of any update to the blasting schedule on a daily basis if the
Proponent must conduct blasting activities before 10:00 am or after 4:00
pm or on a statutory holiday or day of cultural importance for Indigenous
groups.
The Proponent shall develop, as part of the communication plan referred
to in condition in 6.4 and in consultation with Indigenous groups,
procedures for Indigenous groups to communicate to the Proponent their
concerns about adverse environmental effects caused by the Designated
Project related to access to and use of lands for traditional purposes,
including navigation and consumption of country foods, and procedures
for the Proponent to document and respond in a timely manner to the
concerns received and demonstrate how issues have been addressed,
including through the implementation of additional or modified mitigation
measures. The Proponent shall implement these procedures during all
phases of the Designated Project.
As part of the progressive reclamation referred to in condition 4.2, the
Proponent shall:
6.6.1 identify, prior to the start of progressive reclamation and in

Activities Planned to Fulfill
Condition
and Environmental
Monitors
• Communications Plan
• Implement
communication
procedures as noted in
condition

Commencement
Date

Estimated Completion
Date

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Communications Plan

Consultation on
Communications
Plan initiated in
October 2019

Ongoing through life of
mine

• Consultation with
Indigenous Communities
through Environmental

Consultation
initiated in
October 2019

Start of construction
(March 2021)
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consultation with Indigenous groups and relevant authorities, species of
importance to Indigenous Peoples (including medicinal, edible and
ceremonial plants) to use for revegetation as part of the progressive
reclamation to create harvesting opportunities; and
6.6.2 develop, prior to the start of progressive reclamation and in
consultation with Indigenous groups and relevant authorities, and
implement, during all phases of the Designated Project, measures to
manage the spread of invasive species. The Proponent shall submit these
measures to the Agency before implementing them.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups, a protocol for receiving complaints related to the
exposure to noise from the Designated Project. The Proponent shall
submit the protocol to the Agency prior to construction and shall
implement it during all phases of the Designated Project. The Proponent
shall respond to any noise complaint(s) within 48 hours of the complaint
being received and shall implement corrective actions, if required to
reduce exposure to noise, in a timely manner.

The Proponent shall provide access to the project development area to
Indigenous groups prior to construction, to the extent that such access is
safe, to harvest traditional plants. In doing so, the Proponent shall:
6.8.1 notify Indigenous groups at least 120 days in advance of vegetation
clearing to allow Indigenous groups to harvest traditional plants within the
project development area; and
6.8.2 notify Indigenous groups and the Agency if the Proponent must
prohibit access to the project development area to harvest traditional
plants for safety reasons. The Proponent shall notify Indigenous groups at

Activities Planned to Fulfill
Condition
Advisory Committees
and Environmental
Monitors
• Biodiversity
Management and
Monitoring plan

Commencement
Date

Estimated Completion
Date

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Complaint Protocol
(Appendix to
Communications Plan)
• Implement Complaint
Protocol as noted in
condition

Consultation on
Communications
Plan initiated in
October 2019

Ongoing through life of
mine

• Provide opportunity to
harvest traditional plants
prior to vegetation
clearing
• Notify Indigenous groups
and the Agency if the
Proponent must prohibit
access to the project
development area to
harvest traditional plants
for safety reasons

• Initial
opportunity
provided on
September 5,
2019
• Additional
opportunity to
be provided in
Spring 2020

• Start of operation
(March 2023)
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least 48 hours before access must be prohibited, unless access must be
prohibited for emergency purposes.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups, a follow-up program to verify the accuracy of the
environmental assessment and determine the effectiveness of mitigation
measures as it pertains to the adverse environmental effects of the
Designated Project on the current use of lands and resources for
traditional purposes, including access to the Southwest Arm of
Kenogamisis Lake referred to in condition 6.1 and access along Goldfield
Road and to the Goldfield Creek diversion channel referred to in condition
6.2. The Proponent shall implement the follow-up program during all
phases of the Designated Project.
The Proponent shall develop, prior to construction and in consultation
with Indigenous groups and relevant authorities, a bald eagle (Haliaeetus
leucocephalus) protection plan that takes into account Ontario’s
Management Plan for the Bald Eagle (Haliaeetus leucocephalus) in Ontario
and Ontario’s Bald Eagle Habitat Management Guidelines. The Proponent
shall implement the protection plan during construction and operation. As
part of the implementation of the protection plan, the Proponent shall:
7.1.1 conduct, once prior to construction and annually until vegetation
clearing is completed within the project development area, surveys of
active bald eagle (Haliaeetus leucocephalus) nests within the project
development area and within 800 meters of the project development
area, and provide the results of the surveys to Indigenous groups, relevant
authorities and the Agency no later than 60 days after the end of each
survey; and
7.1.2 develop, in consultation with Indigenous groups and relevant
authorities, and implement measures to protect active nest(s) found
pursuant to the surveys referred to in condition

Activities Planned to Fulfill
Condition

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Current Use of Lands and
Resources for Traditional
Peoples Follow-up Plan

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Bald Eagle Protection
Plan
• Implementation of
monitoring as noted in
condition

Uncontrolled when Printed

Commencement
Date
• Notifications to
be issued as
required
• Consultation to
be initiated in
January 2020
• Plan submitted
on September 1,
2020
• Implementation
of plan to occur
at start of
construction
(March 2021)
• Consultation
initiated
October 2019

Estimated Completion
Date

Ongoing through life of
mine

• Plan submitted on
October 15, 2020
• Plans to be carried
out in construction
and operation
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7.1.1. At a minimum, these measures shall include restrictions on access
and on Designated Project activities, including site preparation and
vegetation clearing, that the Proponent may undertake from March 1 to
August 31 within 400 metres of any active nest. The Proponent shall
submit these measures to the Agency prior to implementing them,
including the period(s) of time during which these measures will apply.
The Proponent shall close mine shaft openings prior to any drawdown
works to reduce the likelihood of little brown myotis (Myotis lucifugus)
and northern myotis (Myotis septentrionalis) establishing bat hibernacula
in underground workings.
The Proponent shall take all reasonable measures to prevent accidents
and malfunctions that may result in adverse environmental effects.

Activities Planned to Fulfill
Condition

Commencement
Date

Estimated Completion
Date

Close mine shafts prior to
any drawdown works

March – April 2022

May 2022

Emergency Response Plan

Start of
Construction
(March 2021)
Consultation
initiated in
November 2019

Ongoing through life of
mine

Consultation
initiated in
November 2019

• Plan to be completed
prior to the start of
construction (March
2021)
• Plan to be
implemented
through life of mine

9.2

The Proponent shall, prior to construction, consult with Indigenous groups
and relevant authorities on the measures to be implemented to prevent
accidents and malfunctions.

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Emergency Response
Plan

9.3

The Proponent shall, prior to construction and in consultation with
Indigenous groups and relevant authorities, develop an accident and
malfunction response plan in relation to the Designated Project. The
accident and malfunction plan shall include:
9.3.1 the types of accident and malfunction that may cause adverse
environmental effects; and
9.3.2 the measures to be implemented in response to each type of
accident and malfunction referred to in condition 9.3.1 to mitigate any
adverse environmental effect(s) caused by the accident or malfunction.

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Emergency Response
Plan
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In the event of an accident or malfunction with the potential to cause
adverse environmental effects, the Proponent shall immediately
implement the measures appropriate to the accident or malfunction
referred to in condition 9.3.2 and shall:
9.4.1 notify, as soon as possible, Indigenous groups and relevant
authorities of the accident or malfunction, and notify the Agency in writing
no later than 24 hours following the accident or malfunction. For the
notification to Indigenous groups and the Agency, the Proponent shall
specify:
9.4.1.1 the date the accident or malfunction occurred;
9.4.1.2 a summary description of the accident or malfunction;
9.4.1.3 a list of any substances potentially released into the environment
as a result of the accident or malfunction.
9.4.2 submit a written report to the Agency no later than 30 days after the
day on which the accident or malfunction occurred. The written report
shall include:
9.4.2.1 a detailed description of the accident or malfunction and of its
adverse environmental effects and any associated potential health risks;
9.4.2.2 a description of the measures that were taken by the Proponent to
mitigate the adverse environmental effects caused by the accident or
malfunction;
9.4.2.3 any view(s) from Indigenous groups and advice from relevant
authorities received with respect to the accident or malfunction, its
adverse environmental effects, the associated potential health risks and
the measures taken by the Proponent to mitigate these adverse
environmental effects;
9.4.2.4 a description of any residual adverse environmental effects and
any modified or additional measures required by the Proponent to
mitigate residual adverse environmental effects; and
9.4.2.5 details concerning the implementation of the accident or

Activities Planned to Fulfill
Condition
• Communications Plan
• Emergency Response
Plan
• Implement procedures
as noted in condition

Uncontrolled when Printed

Commencement
Date
Start of
Construction
(March 2021)

Estimated Completion
Date
• Plan to be completed
prior to the start of
construction (March
2021)
• Plan to be
implemented
through life of mine
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malfunction response plan referred to in condition 9.3.
9.4.3 submit a written report to the Agency no later than 90 days after the
day on which the accident or malfunction occurred that includes a
description of changes made to avoid a subsequent occurrence of the
accident or malfunction and of the modified or additional measure(s)
implemented by the Proponent to mitigate and monitor residual adverse
environmental effects and to carry out any required progressive
reclamation, taking into account the information submitted in the written
report pursuant to condition 9.4.2. The report shall include all additional
views from Indigenous groups and advice from relevant authorities
received by the Proponent since the views and advice referred to in
condition 9.4.2.3 were received by the Proponent.
The Proponent shall develop a communication plan in consultation with
Indigenous groups. The Proponent shall develop the communication plan
prior to construction and shall implement and keep it up to date during all
phases of the Designated Project. The plan shall include:
9.4.1 the types of accident and malfunction requiring the Proponent to
notify the respective Indigenous groups;
9.4.2 the manner by which Indigenous groups shall be notified by the
Proponent of an accident or malfunction and of any opportunities for the
Indigenous groups to assist in the response to the accident or malfunction;
and
9.4.3 the contact information of the representatives of the Proponent that
the Indigenous groups may contact and of the representatives of the
respective Indigenous groups to which the Proponent provides notification
The Proponent shall submit to the Agency a schedule for all conditions set
out in this Decision Statement no later than 60 days prior to the start of
construction. This schedule shall detail all activities planned to fulfill each
condition set out in this Decision Statement and the commencement and
estimated completion month(s) and year(s) for each of these activities.

Activities Planned to Fulfill
Condition

Commencement
Date

Estimated Completion
Date

• Consultation with
Indigenous Communities
through Environmental
Advisory Committees
and Environmental
Monitors
• Communication Plan
• Implement
communication
procedures as noted in
condition

• Consultation
initiated in
October 2019
• Implementation
of plan to occur
at start of
Construction
(March 2021)

Ongoing through life of
mine
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10.5

11.1

11.2

Condition Text
The Proponent shall submit to the Agency a schedule outlining all activities
required to carry out all phases of the Designated Project no later than 60
days prior to the start of construction. The schedule shall indicate the
commencement and estimated completion month(s) and year(s) and
duration of each of these activities.
The Proponent shall provide to the Agency revised schedules if any change
is made to the initial schedules referred to in conditions 10.1 and 10.2 or
to any subsequent update(s) referred to in condition 10.3, upon revision of
the schedules.
The Proponent shall provide to the Agency revised schedules if any change
is made to the initial schedules referred to in conditions 10.1 and 10.2 or
to any subsequent update(s) referred to in condition 10.3, upon revision of
the schedules.
The Proponent shall provide Indigenous groups with the schedules
referred to in conditions 10.1 and 10.2 and the updates or revisions to the
initial schedules pursuant to condition 10.3 and 10.4 at the same time the
Proponent provides these documents to the Agency.
The Proponent shall maintain all records required to demonstrate
compliance with the conditions set out in this Decision Statement. The
Proponent shall retain the records and make them available to the Agency
throughout construction and operation and for 25 years following the end
of operation or until the end of decommissioning of the Designated
Project, whichever comes first. The Proponent shall provide the
aforementioned records to the Agency upon demand within a timeframe
specified by the Agency.
The Proponent shall retain all records referred to in condition 11.1 at a
facility in Canada and shall provide the address of the facility to the
Agency. The Proponent shall notify the Agency at least 30 days prior to any

Activities Planned to Fulfill
Condition
Submission of this
document

Commencement
Date
January 2021

Estimated Completion
Date
January 2021

Submission of revised
schedules as required

Annually as
required

To be determined

Submission of revised
schedules as required

Annually as
required

To be determined

Submission of revised
schedules as required

Annually as
required

To be determined

• Maintenance of records
as noted in condition
• Provide documents as
requested to the Agency

Ongoing through
life of mine

Ongoing through life of
mine

• Maintenance of records
as noted in condition
• Notify Agency of change
in physical location of

Not planned at
this time

Not planned at this
time
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Condition
#

11.3

3

Condition Text
change to the physical location of the facility where the records are
retained, and shall provide to the Agency the address of the new location.
The Proponent shall notify the Agency of any change to the contact
information of the Proponent included in this Decision Statement.

Activities Planned to Fulfill
Condition
the facility where the
records are retained
Notify Agency of any
change in contact
information

Commencement
Date

Not planned at
this time

Estimated Completion
Date

Not planned at this
time

Project Activities and Schedule

As required by Condition 10.2, Table 2 provides a schedule outlining all activities required to carry out all phases of the Designated Project.
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Table 2: Summary of Project Activities and Schedule
YEAR 1 (Start of Construction)

YEAR 2

Activity/Component

Construction Start Date

Tree Clearing (Patented Land)

YEAR 3

YEAR 4+

Component Operation Start
Date
N/A

Operation Duration

Required Permit(s)

March Year 1

Construction
Duration
2 months

N/A

Temporary Effluent Treatment
Plant

April Year 1

4 months

August Year 1

Temporary Camp

July Year 1

4 months

August Year 1

14 months (operation
ceases October Year
2)
2.5 years

Release of Tree
Reservations
Temp ETP ECA/PTTW
(req’d for operation)
PLA for pipeline
Temp ETP ECA

Sedimentation Pond within
Footprint of Pond B1
New MTO Patrol Yard

July Year 1

1 - 2 months

August Year 1

Life of Mine

Temp ETP ECA/PTTW

August Year 1

11 Months

June Year 2

N/A - Operated by
MTO

Highway 11 Realignment

August Year 1

2 years

November Year 3

Process Plant

September Year 1

22 months

MacLeod High Tailings (MHT)
Seepage Collection System

September Year 1

2 months

Pre-Commissioning: August
Year 3
Hot- Commissioning:
December Year 3
Commercial Production:
March Year 4
December Year 1

N/A – Operated by
MTO
Life of Mine

MTO to acquire
ECA(ISW) for oil-water
separator
O.Reg. 63/16
OPSS 805
Full Scale ECA/PTTW
Air ECA (for
commissioning)

Relocation of 3,500 m3 of MLT
(installation of the seepage
collection)
Infrastructure (Fuel Storage,
Truck/Warehouse, Admin)
Reagent/Cold Storage

September Year 1

Life of Mine

N/A

N/A

Temp ETP ECA/PTTW
Full Scale ECA/PTTW
(continued operation)
Temp ETP ECA/PTTW

September Year 1

13 months

October Year 2

Life of Mine

Temp ETP ECA/PTTW

September Year 1

3 months

September Year 3

Life of Mine

Temp ETP ECA/PTTW
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Activity/Component

Construction Start Date

Component Operation Start
Date
August Year 3

Operation Duration

Required Permit(s)

September Year 1

Construction
Duration
1 year 11 months

Power Plant

Life of Mine

Air ECA

Sewage Treatment Plant (STP)

September Year 1

1 – 2 months

October Year 1

Life of Mine

Full scale ECA

North Side Water Taking

October Year 1

<1 month

October Year 1

Freshwater Intake PTTW

Full-Scale Effluent Treatment
Plant
S4 Aggregate Pit
Demolition of Interpretive Centre

November Year 1

6 months

April Year 2

Life of Mine (PTTW
Expires in 10 years)
Life of Mine

N/A
January Year 2

N/A
N/A

November Year 1
N/A

2 Years
N/A

ARA permit
N/A

Goldfield Creek Diversion
Components
S1 Aggregate Pit

March Year 2

8 months

Life of Mine

N/A

N/A

September Year 2 (water
diversion)
February Year 2

TMF Quarry

N/A

N/A

February Year 2

1 – 2 years

Pond M1

February Year 2

1 - 2 months

April Year 2

Life of Mine

South ECA/PTTW
LRIA GFC
South ECA/PTTW
ARA permit
South ECA/PTTW
ARA permit
Temporary ECA/PTTW

T2 Aggregate Pit

N/A

N/A

April Year 2

TBD

South Side (Sandwasher) Water
Taking
Pond A1

April Year 2

<1 month

April Year 2

April Year 2

2 months

June Year 2

Life of Mine (PTTW
has 10 year expiry)
Life of Mine

South ECA/PTTW
ARA permit
South PTTW
PLA for pipeline
Full Scale ECA/PTTW

Pond A2

April Year 2

2 months

June Year 2

Life of Mine

Full Scale ECA/PTTW

TMF

Phase 1 – 1 year
Phase 2 – 4 months
2 months

September Year 3

Life of Mine

South ECA/PTTW

Dewatering Hardrock Shaft

Phase 1 – April Year 2
Phase 2 – May Year 3
June Year 2

N/A

N/A

Full Scale ECA/PTTW

New Hydro One Substation

June Year 2

8 Months

November Year 3

HONI ECA

Open Pit Dewatering

July Year 2

Life of Mine

N/A

N/A - Operated by
Hydro One
N/A

Demolition of MTO Patrol Yard
Mine Pre-Production

August Year 2
September Year 2

N/A
1.5 years

N/A
N/A

N/A
N/A

O.Reg. 102/94
Air ECA

Uncontrolled when Printed

7 months

Full scale ECA/PTTW

Full Scale ECA/PTTW

HP-GGM-EV-136-0061_0
Page 31 of 34

Activity/Component

Construction Start Date

Component Operation Start
Date
November Year 2

Operation Duration

Required Permit(s)

October Year 2

Construction
Duration
1 month

Pond B1 Stage 2

Life of Mine

Full Scale ECA/PTTW

Waste Rock Storage Area (WRSA)
B
Demolition of Gas Station

N/A

N/A

Q4 Year 2

3 – 4 years

N/A

October Year 2

N/A

N/A

N/A

O.Reg. 102/94

Demolition of Houses Phase 1

October Year 2

N/A

N/A

N/A

O.Reg. 102/94

TMF haul road

October Year 2

2 months

December Year 2

Life of Mine

LRIA Culverts

North Buttress (Hwy/historical
tailings Stability)
Pond B2

January Year 3

4 months

April Year 4

Life of Mine

N/A

February Year 3

2 months

April Year 3

Life of Mine

Full Scale ECA/PTTW

Demolition of Headframe

March Year 3

N/A

N/A

N/A

N/A

Pond M1 Stage 2

June Year 3

1 month

July Year 3

Life of Mine

Full Scale ECA/PTTW

Mosher Shaft Dewatering

June Year 3

1 month

N/A

N/A

Full Scale ECA/PTTW

Ponds T1, T2, T3

July Year 3

1 – 2 months

September Year 3

Life of Mine

Pond D1

November Year 3

1 - 2 months

December Year 3

Life of Mine

South ECA/PTTW (T1)
Operations ECA/PTTW
Full Scale ECA/PTTW

Pond D2

November Year 3

1 - 2 months

December Year 3

Life of Mine

Full Scale ECA/PTTW

Historical Tailings Relocation –
Phase 1

N/A

N/A

N/A

Operations ECA/PTTW
Air ECA

Demolition of Houses Phase 2

114,100 m of MLT will
be excavated and
temporarily stored in the
Starter Pit in Q4 Year 3.
December Year 3

N/A

N/A

N/A

N/A

New OPP Station

April Year 4

6 months

Year 4

N/A

Demolition of Hydro One
Transmission Station
Demolition of OPP Station

May Year 4

N/A

N/A

N/A – Operated by
OPP
N/A

Q4 Year 4

N/A

N/A

N/A

O.Reg. 102/94

Historical Tailings Relocation –
Phases 2 onwards

Phase 2 – 49,700 m3 of
MLT will be excavated
and temp. stored in

N/A

N/A

N/A

Operations ECA/PTTW
Air ECA

3
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Activity/Component

Construction Start Date

Construction
Duration

Component Operation Start
Date

Operation Duration

Required Permit(s)

Pond M1 Stage 3

the Starter Pit in Q1
Year 4.
Phase 3 – 60,400 m3 of
MLT will be excavated
and temp. stored in
the Starter Pit in Q1
Year 4.
Phases 1 – 3 will be
relocated to the TMF
in mid-Year 4.
Phase 4 –1,876,600 m3
of MHT relocated to
TMF in Year 4.
Phase 5 – 14,200 m3 of
Hardrock HT relocated
to TMF in Year 10.
Phase 6 – 54,000 m3 of
Hardrock HT relocated
to TMF in Year 13.
Phase 7 – 262,200 m3 of
Hardrock HT relocated
to TMF in Year 13.
TBD

1 - 2 months

Stage 3 - TBD

Life of Mine

Operations ECA/PTTW

Pond B1 Stage 3

TBD

1 - 2 months

TBD

Life of Mine

Operations ECA/PTTW

Waste Rock Storage Area (WRSA)
D
Pond C1

N/A

N/A

Year 4

Life of Mine

N/A

N/A

N/A

Year 8

Life of Mine

Operations ECA/PTTW

Waste Rock Storage Area (WRSA)
C
Waste Rock Storage Area (WRSA)
A

N/A

N/A

Year 9

TBD

N/A

N/A

N/A

Year 9

TBD

N/A
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Activity/Component

Construction Start Date

Component Operation Start
Date
Year 13

Operation Duration

Required Permit(s)

N/A

Construction
Duration
N/A

Waste Rock Storage Area (WRSA)
AB
Active Closure including
decommissioning and
rehabilitation
Post- Closure including
monitoring and filling of pit-lake

TBD

N/A

N/A

N/A

Year 16

4 years

Closure Plan

N/A

N/A

Year 21

TBD

Closure Plan
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